

Date: 25.02.2025

Time: 10.25 EET

Absents: Bjorn(excused)

Presents: Gheorghe, Ronny, Eric, Kiara, Lois, Nicolas, Robert, Koen, Kevin, Valentin

Project status:

- Gheorghe:
 - No blockers;
 - Yesterday: Internal PM activities;
 - Today: Moderate the DSU and internal PM activities;
- Eric
 - No blockers
 - No updates
- Kiara
 - Yesterday, I worked on stories, panel deployment
 - Today, continuing on panel deployment
- Ronny
 - Discussion with Bjorn about Kanban board usage
 - No blockers
- Kevin
 - I didn't do much for the FeDiversity yesterday besides the demo and sprint planning meeting
 - will continue working on the panel today with Lois and Kiara
- Koen
 - No blockers
 - Aiming to have Slik ready to start work on design and UX this week (for the MVP)
- Lois
 - No updates
 - will continue working on the panel today with Kevin and Kiara today
- Nicolas
 - finalized consolidating `deployment/` into `infra/` directory, with machine definitions now containing their hardware part as well (ready to migrate to a NixOps4 Proxmox provider when there is one)
 - will work today on creating a full deployment from a simple one-or-two-field JSON file
 - if I have more time, I will work on e-mail support. was unblocked by Kevin, but I haven't made use of that yet
- Robert
 - No updates
- Valentin
 - No updates