

Attendees:

Ronny
Koen
Taeer
Jime

We need to move the whole plan 1 month into the future

WP1: project management:

missing:

- data management plan
- tech talk: explain what we are doing - apex A , pag 27
- workshop: tech community to do stuff together

WP2: vertical hosting:

missing:

- document with the explanation. technical architecture
- estimate on investment on Fediverse - Laurens is working on it. Probably finish by end of month

D2.6

missing:

- Documentation: infrastructure and software to automatically deploy - Kevin y Laurens documentation on git.fediversity.eu
- using nixPanel - December 2025

WP3: public org.

missing:

- documentation: requirement document
- pilot programs
- beginning next year: pilot program.

WP4:

open call moved to august

missing:

- we need to define what we want from the open calls to announce it

WP5:

we need to move it to january 2025

missing:

- hire a UX designer

WP6:

missing:

- laurens started to write the strategy
- media package. The web is part of it. coming in the next 2 months

We need to install a project management tool. Koen will take a look after the meeting

<https://taiga.io/>

<https://www.openproject.org/>

project.protagio.org

Action items:

- Taeer, Ronny and Koen to create the architecture plan - Goal is to finish in the next 2 weeks
- then Ronny and jime to review it and use it as a starting point to split the tasks
- internal tech talk/discussion to present the architecture document
- after that, we should schedule a tech talk
 -
- follow up meeting:
 - - next week: Tuesday same time